
r

CITY OF

AGENDA BILL APPROVAL FORM

WASHNGTON

Agenda Subject Change Order No 5 to Gontract 0517 Date August 17 2009

Department Attachments Budget Impact
Public Works Bud et Status Sheet Ma 000

Administrative Recommendation

City Council approve Change Order No 5 in the amount of 608545 to Contract 0517 with Interwest

Develo ment for work on roect C504A R Street SE Utilit Im rovements

Background Summary
The purpose of this project is to construct utility improvements including pavement restoration along 21gt

Street SE R Street SE M Street SE O Court SE and 17th Street SE

Change Order 5 will modify the original contract by increasing bid item quantities for those items that

exceeded the original estimated amounts no modification to unit prices are necessary The increase in

quantities were due to unforeseen varying field conditions and coordination with PSE utility work within

the project limits this included the widening of the utility trenches additional pavement replacement
unsuitable foundation material replacement and additional sidewalk replacement

Construction for the overall project began in March 2009 and based on the Contractors performance to

date is anticipated to be complete in September 2009 including the added Change Order work

A project budget contingency of4568 remains in the 430 fund

A project budget contingency of1294411 remains in the 431 fund

A project increase of 80000 within the 432 fundaccount will be necessary however it will not require a

budget adjustment due to the deferment of Project No C581A Downtown Storm Water Quality Facility

Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Airport Finance Cemetery Mayor

Hearing Examiner Municipal Serv Finance Parks

Human Services Planning CD Fire Planning
Park Board OPublic Works Legal Police

Planning Comm Other Z Public Works Human Resources

Action

Committee Approval Yes Na
Council Approval Yes No Call for Public Hearing

Referred to Until

Tabled Until

Councilmember Wa ner Staff Dowd

Meetin Date Au ust 17 2009 Item Number

AUBURN MORE THAN YQU IMAGINED
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BUDGET STATUS SHEET

Proct No C504A Pro ed Tkla R Stmt SE Utility Im rovements

Project Manager RobeR Lee

0 ProJaet InidaBon

Initiation Date Mav 9 2005 Q Permislon to AdveRisa Dffie August 14 2008

Advertisement Date November 18 2008 Q Contract Award

Awerd Dete Januarv 20 2009 Q Chanye Ordar 5 Approval

0 Contract Pinal Aeesptaoeo

The Future Yean eolumn Indieates the projeclad artrount to be roquested In fWuro budgets

Funds Bud eted Funda Available

Funding PriorYears 2008 2009 FuturoYean Total

328 Fund Sidewalk Improvement 0 0 25000 0 25000

430 Fund Weter Utiliry Fund 9082 38898 690000 0 737981

437 Fund SaniUary Sewer Fund 15281 53318 1339959 0 7408568

431 Fund Muckleshoot Sewer Granl 0 0 1802500 0 1802500

432 Fund Storm Utiliy Fund 58385 74736 1786600 0 1921721

105 Fund Artedd Streel Preservation 0 0 11748 0 11748

Total 82758 166952 5457808 0 5707578

Estimated Cost Funds Needed

Activily Prior Yean 2008 2009 Fulure Yean Total

Design Engineering City Cosls 83821 133629 0 0 217850

Design Enpineering Consultant Costs 0063 33123 0 0 32080

Construclion ContreM Bid 0 0 259723207 0 2597232

Chanpe Order1 0 0 0 0 0

ChangeOrdar2 0 0 11748 0 11748

Change OMer 03 0 0 220231 0 220231

Chanpe Order4 0 0 138938 0 136936

Change Order 5 9 0 608545 0 608545

Aulhorizied Contingenq 10 0 0 259723 0 259723

ConsWdfon Engineering City Costs 0 0 240000 0 240000

Conshudion EnQineerin Consultant Costs 0 0 20000 0 20000

Total 82758 166952 4094417 0 4344127

328 Bud et Status Sidewalk im

PriorYears 2008 2009 Future Yearo Total

328 Funds Bud eted 0 0 25000 0 25000

328 Funds Needed 0 0 25000 0 25000

328 Fund Projact Contingeney O 0 0 0 0 0

928 Funds Required 0 0 0 0 0

430 Water Bud et Status

Prior Years 2008 2009 Fulure Yean Totel

430 Funds Bud eled 9082 38898 690000 0 737981

430 Funds Needed 9082 38750 683690 0 737522

430 Fund Pro ct Contingenc 0 148 6310 0 6458
430 Funds Required 0 0 0 0 0

431 Sewer Bud et Status

Prior Years 2008 2009 Future Years Total

431 Funds Bud eted 15291 53318 2942459 0 3011068

431 Funds Needed 15291 53378 1643317 0 1771979

431 Pund Proeet Contin ene 0 0 0299 749 0 1299148

431 Funds Required 0 0 o 0 0

432 Storm Bud et Status

Prior Years 2008 2009 Future Yean Tolal

432 Funds Bud eted 56385 74736 1788800 0 1921721

432 Funtls Needed 58385 74738 1774053 0 1907174

432 Fund Proeee Contingency 0 0 14547 0 14647
432 Funds Re uired 0 0 0 0 0

105 Arterial Street Preservation Bud et Status

Prior Years 2008 2009 Fuluro Yean Total

105 Funds Bud eted 0 0 11748 0 17748

105 Funds Needed 0 0 11748 0 11748

105 Fund Projeet Contin eney 0 0 0 0 0

105 Fuods Re uired 0 0 Q 0 1 0

in the Budget Status Sedions indiwtes Money the City has available 1 Of 1
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